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PREFACE

The Tri-Party Agreement Milestone Summary Report is issued monthly by the
U.S. Department of Energy, Richland Field Office (RL). The report provides a
summary progress and financial status for each active Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement) (Ecology et a].
1992) major milestone and its related interim milestones that remain active
in the current 12-month period. Of the 218 planned, 213 interim milestones
were completed by December 31, 1992.

The following Tri-Party Agreement major milestones have been completed;
therefore, they are not included in this report:

Completed

M-12-00 Submit remedial investigation/ 6/30/92
o feasibility study (RI/FS) or

Resource Conservation and Recovery
Act (RCRA) facility investigation/
corrective measures study (RFI/CMS)
work plan for 15 operable units.

M-21-00 Submit RCRA interim status 4/30/89
compliance assessments for all
treatment, storage, and disposal
units.

M-22-00 Establish enforceable compliance 12/29/89
action schedules.

- M-23-00 Complete interim status corrective 9/30/91
actions.

M-25-00 Provide annual reports of in- Deleted*
progress studies or efforts to
identify alternatives to land
disposal of radioactive mixed waste

*M-25-00 was deleted 3/31/92 and
requirements combined with revised
Tri-Party Agreement
milestone M-26-00.

M-27-00 Submit all aggregate area management 9/29/92
study reports (AAMSR) for the 200
areas.

M-28-00 Submit all soils and groundwater 4/30/92
background determination documents
to U.S. Environmental Protection
Agency (EPA) and Washington State
Department of Ecology (Ecology).
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M-29-00 Submit documentation to EPA and 3/31/92
Ecology describing Hanford Site risk
assessment methodology.

-ii-
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TRI-PARTY AGREEMENT
BUDGET BASELINE SUMMARY

DECEMBER 1992
($ in Millions)

Major
Milestone

M-00*
M-01
M-02
M-03*
M-04
M-05
M-06
M-07
M-08
M-09
M-10
M-11
M-12
M-13
M-14
M-15*
M-16
M-17*
M-18
M-19
M-20*
M-24
M-26
M-30
M-31
Total

FYTD
Budget

4.1
9.9
4.1

30.5
0.0
1.3
0.0
0.8
0.7
1.7
5.6
2.6
0.3
0.4
1.3

17.2
2.5
8.3
2.2
1.0
2.3
0.5
0.0
0.7
2.1

100.1

FYTD

4.4
6.2
2.1

22.5
0.0
0.6
0.0
0.7
0.3
1.4
4.9
2.4
0.0
0.1
2.8

14.3
1.9

10.7
2.7
0.9
1.4
0.8
0.0
0.7
1.2

83.0

Spending
Variance

-0.3
3.7
2.0
8.0
0.0
0.7
0.0
0.1
0.4
0.3
0.7
0.2
0.3
0.3

-1.5
2.9
0.6

-2.4
-0.5
0.1
0.9

-0.3
0.0
0.0
0.9

17.1

*Includes budget and cost from other contractors. All other milestones are Westinghouse Hanford Company
(WHC) funded only.

-vi-

Annual
Budget

27.0
39.6
42.4

139.6
0.2
7.9
0.0
4.8
3.3
3.0

20.4
11.9

0.6
1.6

10.4
83.8
15.6

100.4
6.6
3.1
9.5
2.3
0.2
3.4
4.0

539.1
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LIST OF TERMS

AAMSR
BACT
BAT/AKART

CAA
CY
DST
DWPF
Ecol ogy
EIS
EPA
ERA
FI/CMS
FY
GAO

'.0 GTF
HLW
HQ
HSBRAM
HWVP
NEPA
NOI
NRC
Ou
QRA
RCRA
RFP
RH-TRU
RI/FS
RL
ROD
SEC
SEIS
SST
TBD
TOE
Tri-Part
TRU
TSD
TWR
TWRS
WHC
WRAP
WSCF

y Agreement

aggregate area management study reports
best available commercial technology
best available technology/all known, available, and
reasonable methods of prevention, control, and treatment
Clean Air Act
calendar year
double-shell tank
Defense Waste Processing Facility
Washington State Department of Ecology
environmental impact statement
U.S. Environmental Protection Agency
expedited response action
Facility Investigation/Corrective Measures Study
fiscal year
General Accounting Office
Grout Treatment Facility
high-level waste
U.S. Department of Energy, Headquarters
Hanford Site baseline risk assessment methodology
Hanford Waste Vitrification Plant
National Environmental Policy Act
notice of intent
U.S. Nuclear Regulatory Commission
operable unit
qualitative risk assessment
Resource Conservation and Recovery Act
request for proposal
remote handled transuranic
remedial investigation/feasibility study
U.S. Department of Energy, Richland Field Office
record of decision
Senior Executive Council
supplemental environmental impact statement
single-shell tank
to be determined
total operating efficiency
Hanford Federal Facility Agreement and Consent Order
transuranic
treatment, storage, and disposal
tank waste remediation
tank waste remediation system
Westinghouse Hanford Company
waste receiving and processing
Waste Sampling and Characterization Facility

-vii-
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MAJOR MILESTONE: M-01-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: G. H. Sanders MANAGER: J. L. Epstein

BASELINE DATE: December 1996 PROJECTED DATE: TBD (to be determined)

DESCRIPTION:

Complete 14 grout campaigns.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED*

M-01-OlA Complete and verify two campaigns of 9/93 10/94
double-shell tank waste (DST) (this
includes one campaign of phosphate-
sulfate waste).

*Projected date reflects Tri-Party Agreement change request M-01-92-01A.

ACCOMPLISHMENTS

* Completed construction of vaults 102-105.

* Completed DST waste transfer of 241-AN-106 to Grout Feed Tank 241-AP-102.

* Presented white paper results to Ecology and EPA describing and reviewing
issues for Grout Treatment Facility (GTF) compliance at December Unit
Managers Meeting.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

e Continue preparation of Draft Grout Technology Plan.

* Continue modeling activities for base and sensitivity cases using PORFLO
software. Variations in hydraulic properties of grout and the barriers
have been modeled as well as possible changes in hydraulic properties
associated with various sizes of cracks in the asphalt cocoon.

* Proceed with the evaluation of estimated toxic component exposure to
support a Toxic Air Permit application to Ecology.

* Continue development of resource-loaded integrated schedules.

* Continue work on the Double-She7l Tank Vault Closure Plan, which includes
a section addressing the impacts of gas generation and mitigation.
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MILESTONE STATUS/PROBLEMS/ISSUES

* Reworking the Performance Assessment (U.S. Department of Energy,
Headquarters [HQ] Peer Review Panel Comments/Recommendations) has had a
major impact on resources and meeting of milestones. This rework is the
major driver for delaying GTF Tri-Party Agreement milestones. (Reference
change request M-01-92-01A.)

* Heat of hydration and the time necessary to pour a grout campaign to
ensure a "good" grout may impact the timely completion of grout
milestones.

* The U.S. Nuclear Regulatory Commission (NRC) delay in reaching a decision
on the Washington and Oregon States' petition for high-level waste (HLW)
is creating program planning uncertainties.

* Starting up the GTF and initiating grout vault 102 filling to meet the
milestone M-01-O1A schedule (complete and verify two campaigns of DST
waste by 1993) is highly unlikely, as documented in change request M-01-
92-01A.

-2-



MILESTONE M-01-00
FY 1993

$ Millions
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MILESTONE M-01-OO
FY 1993

Variance Explanation:

Delays in hiring operations/maintenance staff and contract support for
technical training packages, procedure development, and facility upgrade work
packages; delay in placing requisition in support of grout quality
verification, late costs from PNL in anticipation of PNL becoming direct
funded.

Staff planning is being re-evaluated pending head count ceiling negotiations,
contracts for engineering support have been initiated, and Kaiser work orders
have been prepared to supplement manpower shortfall.

Increase in annual budget from November 1992 report results from completion of
planning for several pieces of FY 1993 funded capital equipment.

-4-
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MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE: TBD

MANAGER: W. C. Miller

PROJECTED DATE: TBD

DESCRIPTION:

Initiate pretreatment of DST waste.

DST waste pretreatment is required before disposal of high-activity tank
wastes. Pretreatment supports the removal, treatment, and final disposal of
wastes subject to land disposal restrictions stored in DSTs. Removal of the
wastes from the DSTs and disposal in grout or glass will allow DST space to be
made available for single-shell tank (SST) waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-02-03 Submit tank waste remediation system 8/31/93 8/31/93
baseline scope, cost, and schedule.

M-02-05 Incorporate additional interim 8/31/93 8/31/93
milestones to support pretreatment of

I DST waste.

ACCOMPLISHMENTS

e The Initial Pretreatment Module Engineering Study was transmitted to
Ecology at the end of December. This satisfies target milestone
M-02-00-T02.

* Held unit managers meeting with Ecology to provide update of the ongoing
work in the pretreatment area. The Ecology Unit Manager was briefed on
delays to target milestones M-02-00-T03 and M-02-00-T07. Change requests
will be developed.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Complete development of plans and resource-loaded schedules for waste
retrieval and pretreatment, as part of tank waste remediation system
(TWRS) rebaselining.

* Prepare a retrieval program plan and technology development plans for
retrieval and pretreatment.

* Complete a study, to establish the near-term DST-SST retrieval sequence in
support of pretreatment of tank wastes.

-5-
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- Complete an engineering study on waste pretreatment feed optimization
(blending).

MILESTONE STATUS/PROBLEMS/ISSUES

" Target milestone M-02-00-T03, "Publish summary of NCAW TRUEX Laboratory
development work," is 3 months behind schedule. The study is expected to
be completed in March 1993.

* Reanalysis of milestone M-02-00-TO7, "Initiate settling tests for NCAW
in-tank solids washing," shows this work can be delayed without impacting
pretreatment work. Negotiations with Ecology have begun to allow a year
delay of this milestone.

-6-
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MILESTONE M-02-00
FY 1993

$ Millions
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MILESTONE M-02-00
FY 1993

Variance Explanation:

Various schedule delays have resulted in late costs from Kaiser, and smaller
than planned design team labor on tank 101-AZ retrieval. In addition, costs
have not been passed from PNL to WHC due to on-going negotiations for direct
funding of PNL work scope.

The spending variance will be reduced by the completion of negotiations with
PNL regarding direct funded effort, issuance of a letter of instruction to
Kaiser , and increased emphasis on acquiring staff, either contracted or
in-house.

-8-
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MAJOR MILESTONE: M-03-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: R. W. Brown

BASELINE DATE: December 1999

MANAGER: R. A. Smith

PROJECTED DATE: December 1999

DESCRIPTION:

Initiate Hanford Waste Vitrification Plant (HWVP) Operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-03-04 Initiate construction of the 2/93 2/93
Canister Storage Building
or multipurpose storage
complex.

M-03-05 Initiate construction of 3/93 3/93
the Vitrification Building
foundation.

ACCOMPLISHMENTS

* The Washington State Department of Health and Ecology review of the
construction permit application (Clean Air Act [CAA]) is under way. The
estimated close date is January 11, 1993.

* Site preparation in support of initiation of construction on the
Vitrification Building foundation (3/93) and the Canister Storage
Building (2/93) is continuing.

* Detailed Design is continuing (51% complete).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

- Resolve HQ (EM-23) PSAR review comments. The WHC draft response is due
to RL January 11, 1993.

* Start excavation for the Canister Storage Building (2/93) and
Vitrification Building (3/93).

MILESTONE STATUS/PROBLEMS/ISSUES

* TWRS program rebaselining including uncertainties associated with
pretreated feed for the HWVP Project is undergoing evaluation.
Completion is planned for March 1993.

-9-



WHC-MR-0403-2

* Rescoping of the Multi-Function Waste Tank Facility project could
necessitate incorporating lag storage tank capability within the HWVP.

* Key Decision 3B authorizing construction of the Canister Storage Building
was issued by the Assistant Secretary for Environmental Restoration and
Waste Management on December 17, 1992. Authorization to solicit bids and
award a contract for construction of the Vitrification Building has not
been received from RL.

* Plant operating efficiency may be impacted by an overcrowded laydown
area. Several improvements being examined:

- Expansion of the Shipping and Receiving Building at the north
end of the Vitrification Building to provide additional
equipment laydown space.

- Reduced equipment storage space requirements via use of
"universal" handling equipment.

- Total operating efficiency (TOE) assessment study to predict
equipment failure frequency and project space requirements.

* Handling and disposal of solid waste generated within the Vitrification
Building is being re-evaluated through several activities:

- Study being done to examine a TWRS solid waste handling
facility.

- Status report due by mid-January.

- Technical exchange meeting scheduled for January at the Defense
Waste Processing Facility (DWPF).

-10-
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MILESTONE M-03-00
FY 1993

$ Millions
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MAJOR MILESTONE: M-04-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: September 30, 1992 PROJECTED DATE: September 30, 1992

DESCRIPTION:

Provide annual reports of tank waste treatability studies.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
M-04-OOD Provide annual report of 09/93 09/93

tank waste treatability
studies.

ACCOMPLISHMENTS

* No action at this time.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* None.

MILESTONE STATUS/PROBLEMS/ISSUES

6 None.

-12-
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FY 1993
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MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: R. E. Gerton MANAGER: R. E. Raymond

BASELINE DATE: September 1995 PROJECTED DATE: TBD

DESCRIPTION:

Complete SST interim stabilization.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-05-03 Interim stabilize an 9/91 TBD
additional 4 SSTs.

M-05-04 Interim stabilize an 9/92 TBD
additional 9 SSTs.

M-05-05 Interim stabilize an 9/93 TBD
additional 11 SSTs.

ACCOMPLISHMENTS

" Reached an agreement in principle between the three parties on changes to
this milestone that are required to respond to Ecology's proposed change
request on assumed leaking tank 241-T-101, noted in this report last
month. Several new milestones were agreed upon, including the start of
pumping of tank 241-T-101 by March 15, 1993. RL has approved this change
request and forwarded it to Ecology and EPA for their signatures before
it is implemented.

" A proposed milestone in the tank 241-T-101 Tri-Party Agreement change
control form M-05-92-05 requires the installation of a replacement
surface level measuring instrument by January 1993. The replacement
device was installed and verified to be operational December 18, 1992.

- Continued progress for preparing to pump assumed leaking tank 241-T-101.
Safety evaluations for submersible pumping of the tank are in review at
RL and HQ. The criticality justification for continued operation to
allow pumping the tank has been revised to incorporate HQ comments.

* Completed proposed Tri-Party Agreement target milestone M-05-13-T4,
"Provide to EPA and Ecology a plan for further improvements in gross
gamma probe," on schedule. (Refer to Tri-Party Agreement change control
form M-05-92-02).

* Provided a revised contingency plan for responding should a leak occur
from tank 241-C-106, in accordance with proposed Tri-Party Agreement
interim milestone M-05-11. (Refer to Tri-Party Agreement Change Control
Form M-05-92-02.)

-14-
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PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

" Prepare for and initiate the pumping of assumed leaking tank 241-T-101.

" Meet with regulators and develop a new Tri-Party Agreement change package
for fiscal year (FY) 1992 and beyond nonwatchlist tank stabilizations. A
recommended change control package is in review at RL.

* Complete proposed Tri-Party Agreement target milestone M-05-13-T1,
"Initiate monthly psychrometric measurements at 241-C-105 and 241-C-106,
commencing fiscal year 1993, to be taken while the exhausters are
operating." (Refer to Tri-Party Agreement change control
form M-05-92-02).

* Provide revised data sheets and administrative procedures relevant to
monitoring SST 241-T-101 liquid level detection instruments, in
accordance with proposed Tri-Party Agreement interim milestone M-05-18A.
(Refer to Tri-Party Agreement change control form M-05-92-05.)

* Provide revised procedures to accomplish controlling and tracking
discrepancy reports generated to document adverse trends or data
anomalies in the Hanford Tank Farm Operations in accordance with proposed
Tri-Party Agreement interim milestone M-05-18B. (Refer to Tri-Party
Agreement change control form M-05-92-05.)

MILESTONE STATUS/PROBLEMS/ISSUES

* In September 1992, tank 241-T-101 was declared an assumed leaker, and
steps are under way to remove the drainable liquid to a minimum level
that will cease discharging waste to the surrounding soils. Engineering
and safety reviews have been conducted, and systems are being put into
place to commence the drainable liquid removal as quickly as it is safe
and prudent to do so.

" A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. For personnel safety
reasons, a work restriction was placed on all SST farms, and fresh air is
required to operate within the boundaries of three farms. On
February 28, 1992, all waste transfers in the 200-areas' tank farms were
halted as a result of concerns on fissile material inventory. The
cessation on waste transfers continues. The impacts to the Tri-Party
Agreement will result in a proposed Tri-Party Agreement change request.

* A safety question was raised regarding the hazards associated with
removing liquid from SSTs and the resultant drying of the wastes, thus
potentially causing increases in tank content temperatures. Analyses and
studies continue on this question.

-15-
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MILESTONE M-05-00
FY 1993
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scheduled to be completed in June 1993. Alternative plans are being pursued to enlist addditional resources (KEH) to support SST
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MAJOR MILESTONE: M-06-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE: June 1994

MANAGER: W. C. Miller

PROJECTED DATE: June 1994

DESCRIPTION:

Develop SST waste retrieval technology and complete scale-model testing.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* No significant accomplishments in this reporting period.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue robotic test-bed testing and development to define prototype
retrieval system performance requirements. Upgrades to the robotics
system and test-bed will continue toward meeting the major milestone.
These upgrades will include enhancement of robotic test-bed, simplified
controls, and realistic dislodging and conveyance equipment.

* Experimentally optimize retrieval rates using computer modeling. The air
lift conveyance system limits will be defined.

* Continue refining and development of tools and equipment to retrieve the
wastes from tanks.

* Discuss with the regulators the major milestone completion definition
plan.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MILESTONE M-06-00
FY 1993

$ Millions
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MAJOR MILESTONE: M-07-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: L. Erickson

BASELINE DATE: October 1997

MANAGER: W. C. Miller

PROJECTED DATE: October 1997

DESCRIPTION:

Initiate full-scale demonstration of waste retrieval technology.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-07-01 Submit SST selection 10/93 01/93
criteria retrieval
options and recommend
tank selection to Ecology
for concurrence.

M-07-02 Ecology concurrence/non- 12/93 03/93
concurrence of SST
selection criteria,
retrieval options, and
tank selection.

ACCOMPLISHMENTS

* Submitted the revised and updated plan on SST selection criteria and
retrieval options leading to milestone M-07-01 for final review before
delivery of the document to the regulators. Milestone completion is
scheduled for mid-January 1993.

* Continued studies on the potential application of subsurface barriers to
restrict the flow of waste that may leak from a tank during retrieval
activities. These studies include participation by the regulators.

* Conducted a systems engineering study on various barrier systems
December 15 to 17 for the retrieval program. Through a parametric
scoring system, three options were selected for further study:
circulating air barrier, cone grouting, and encapsulation.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Submit the tank selection criteria required by milestone M-07-01.
Ecology then has 2 months to provide comments to the criteria and to
concur with the recommended tank (M-07-02).

* Develop a detailed plan for M-07-00 achievement, integrated with M-06-00
and the underground storage tank integrated demonstration activities.
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Propose revisions to the M-07 interim milestones are based on the
detailed schedules.

* Commence environmental and regulatory compliance documentation as
required by RCRA, CAA, and the National Environmental Policy Act (NEPA).

* Complete preliminary analyses on potential leaks from 241-C-106 during
sluicing retrieval of the waste. Review the results of this work with
regulators.

* Obtain regulator concurrence on sluicing as an acceptable method for tank
waste retrieval.

MILESTONE STATUS/PROBLEMS/ISSUES

* The impacts of performing NEPA analyses (EA or EIS) are being studied.
Preliminary assessments indicate that NEPA could pose substantial
schedule risk to this program.

* The preliminary strategy for SST retrieval includes two reference
technologies: sluicing and long-reach manipulator systems. The
retrieval demonstration under M-07 will be initiated with sluicing
technology. Significant development work is required before deployment
of additional retrieval technologies. The long-reach manipulator system
(or alternative technology) will be deployed to complete the retrieval
demonstration if sluicing cannot achieve the 95% waste retrieval criteria
for the M-07 demonstration.

If sluicing is not accepted for the M-07 retrieval demonstration, this
milestone may require a Tri-Party Agreement change request because of a
lack of available commercial technology, multiyear development efforts,
and procurement lead time restrictions.

" The preliminary studies on subsurface barriers (see bullet under
"Accomplishments") indicates this technology to be in its infancy. The
potential that subsurface barriers be required as part of this milestone
will practically ensure that the milestone can not be met as scheduled.
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MILESTONE M-07-00
FY 1993

$ Millions

Oct
FYTD Budget 0.1
FYTD Actual 0.0
Spending Var 0.1
Variance Explanation: The
pit evaluation, and a delay

Nov Dec Jan Feb
0.4 0.8 1.3 1.7
0.3 0.7
0.1 0.1

spending variance results from late
in SAR work.

Mar
2.1

Apr
2.5

May
3.0

Jun
3.4

Jul Aug
3.8 4.3

receipt of a computer order, a weather delay in pump

"a

1

0

0000

0000-
___.00,

00#1

.000.

000-

.000P

1000

C)

C3
CD,

Sep
4.8



WHC-MR-0403-2

MAJOR MILESTONE: M-08-00
STATUS FOR END OF MONTH: DECEMBER I992

DOE DIRECTOR: L. Erickson

BASELINE DATE: June 2004

MANAGER: W. C. Miller

PROJECTED DATE: June 2004

DESCRIPTION:

Initiate full-scale tank farm closure demonstration project.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* No major accomplishments in this reporting period.

PLANNED ACTIONS FOR THE NEXT 6 MONTHS

* Pursuit of subsurface barriers as part of retrieval of wastes from tanks
as single tanks and as tank farms.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MILESTONE M-08-00
FY 1993

$ Millions
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MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: R. 0. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: June 2018 PROJECTED DATE: June 2018

DESCRIPTION:

Complete closure of all 149 SSTs.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

Continued borehole drilling and characterization activities around SST
241-T-106 for the field characterization work to support General
Accounting Office (GAO) audit item (GAO-RCED-89-157). The borehole has
reached the zone of contamination; environmental and geophysical sampling
is in progress. This activity is continuing after several meetings with
the regulators to resolve outstanding issues.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

e Redefine SST waste disposal strategy under the Tank Waste Remediation
System Decision Plan.

* Issue to the Federal Register a NOI for the TWRS-EIS for tank remediation
at the Hanford Site.

* Commence work on the next revision to the Single-Shell Tank Closure/
Corrective Action Work Plan, a precursor document for the Single-Shell
Tank Closure Plan.

MILESTONES STATUS/PROBLEMS/ISSUES

* This milestone is on schedule; however, it may be in jeopardy unless
preclosure activities can be accelerated. The activities requiring
acceleration include supplemental environmental impact statement and
record of decision (SEIS-ROD) preparation, SST waste and field
characterization, technology development, and concurrent permitting with
facility design.
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MILESTONE M-09-00
FY 1993

$ Millions

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.5 1.2 1.7 2.0 2.4 2.8 2.8 2.9 2.9 2.9 3.0 3.0
FYTD Actual 0.1 0.8 1.4
Spending Var 0.4 0.4 0.3
Variance Explanation: Additional documentation requirements for waste handling and disposal for the 241-T-106 Vadose Zone
Investigation prevented drilling and sampling activities to be initiated as scheduled. Full schedule recovery is anticipated.
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MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: R. E. Gerton

BASELINE DATE: September 1998

MANAGER: J. G. Propson

PROJECTED DATE: September 1998

DESCRIPTION:

Complete analyses of at least two complete core samples from each SST.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-10-07 Obtain 24 core samples 9/93 9/93
from 12 SSTs.

M-10-13 Restore rotary mode 9/93 9/93
sampling capability at
the Hanford Site.

ACCOMPLISHMENTS

Development of plans to employ an off-the-shelf exhauster for the rotary
mode sampling system, employing best available commercial technology
(BACT), is continuing based on meetings with Ecology and Washington State
Department of Health personnel.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue rotary mode sampling testing and implementation.

* Issue the Tank Waste Remediation (TWR) Waste Characterization Plan. This
rewrite of the SST Waste Characterization Plan will incorporate all TWR
requirements into a single plan.

* Commence discussions with the regulators on new HQ direction which
proposes the SST Characterization Program and associated Tri-Party
Agreement milestones be re-evaluated to reflect retrieval requirements.
Characterization data will be required to (1) resolve tank safety issues;
(2) develop retrieval technologies; and (3) identify pretreatment
technologies. Once agreement is reached on this new baseline, the
changes will need to be reflected in the Tri-Party Agreement major
milestone M-10-00.

MILESTONE STATUS/PROBLEMS/ISSUES

* The major milestone is on schedule; however, interim milestones M-10-07
through M-10-12 are under evaluation. Several actions can be taken to
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ensure meeting these milestones, both internal and in consonance with the
regulators. These are being discussed with the regulatory community.

RL conducted an audit of core sampling and analysis which identified
several procedural concerns. All core sampling activity was suspended in
November to ensure worker safety, pending resolution of the audit
findings. Effects from this action to the interim milestone M-10-07 are
being studied to minimize schedule impacts.
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MILESTONE M-10-00
FY 1993

$ Millions
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Variance Explanation: WHC has temporarily suspended core sampling activities due to safety concerns. Of the
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MAJOR MILESTONE: M-11-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell

BASELINE DATE: June 1994 PROJECTED DATE: June 1994

DESCRIPTION:

Complete construction and initiate operations of expanded laboratory hot cells
for high-level radioactive mixed waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* Onsite construction on 222-S expansion for new hot cells continues to be
slightly ahead of schedule. The foundation for the hot cell has been
poured. Offsite fabrication of the hot cell fabrication continues on
schedule.

* Testing for a Toxic Air Pollutant permit was performed as requested by
Ecology. Test results were transmitted to Ecology.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue W-041H construction and fabrication activities. Witness the
trial assemblies of the hot cell compartments. Erect building walls and
roof and begin hot cell installation.

MILESTONE STATUS/PROBLEMS/ISSUES

* The required date for authorization of additional funding for
Project W-001, 222-S Ventilation and Electrical System Upgrade, was
extended from August 1992 to January 1993. This extension of the funding
date (which also prevents a delay in the startup of the hot cell
expansion) was made possible by lower-than-expected construction bids and
procurements. The reprogramming request, originally returned by
Congress, has been resubmitted. Contingency plans are being developed in
the event approval of the $2.9 million reprogramming request is delayed.

* The trial assembly of the first hot cell has been delayed until February
as a result of minor fabrication problems and adverse weather. No
schedule impacts are expected.
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MILESTONE M-11-00
FY 1993
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MAJOR MILESTONE: M-13-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: R. D. Freeberg

BASELINE DATE: Annual Beginning
calendar year
(CY) 1993

MANAGER: T. M. Wintczak

PROJECTED DATE: Annual Beginning CY 1993

DESCRIPTION:

Submit six RI/FS or RCRA RFI/CMS work plans per year.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

" Completed a draft of the 200-UP-1 operable unit (OU) work plan.

* Initiated development of test plans for the 200 West groundwater
predictive model in the 200-UP-1 and 200-ZP-1 OUs.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

" Submit 100-BC-2 work plan to the regulators for review.

* Submit the 200-UP-1 workplan to the regulators for review.

* Submit a change request to regulators consolidating OUs 100-BC-3 and 100-
BC-4 into 100-BC-2.

- Initiate a change request to delay issuance of the 100-BC-5 Work Plan
from February 28, 1993 to April 30, 1993 to allow for the consolidation
of 100-BC-3 and 100-BC-4 into 100-BC-2.

* Draft change request consolidating OU 100-DR-3 into 100-DR-2.

* Resolve comments on the OU 200-UP-2 work plan with the regulators.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MILESTONE M-13-00
FY 1993

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
FYTD Budget 0.1 0.3 0.4 0.5 0.7 0.8 0.9 1.1 1.2 1.3 1.5
FYTD Actual 0.0 0.0 0.1
Spending Var 0.1 0.3 0.3
Variance Explanation: The 100-BC-2 work plan was prepared in-house as opposed to offsite, resulting in cost
savings due to lower charge out rates for work plan preparation. The 100-HR-2 work plans were delayed
by one month (100-HR-2 will also be prepared internally).
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MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: January 1992

MANAGER: M. L. Bell

PROJECTED DATE: In Dispute

DESCRIPTION:

Complete construction and initiate operations of a mixed LLW laboratory.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* Continued planning activities to provide analytical services to satisfy
the proposed dispute resolution requirements.

* The Senior Executive Committee (SEC) developed resolution of the final
points in the dispute resolution.

* Continued Waste Sampling and Characterization Facility (WSCF)
construction on schedule.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Sign the SEC agreement for resolution of dispute.

* Continue WSCF construction. Receive laboratory modules and start
installation.

MILESTONE STATUS/PROBLEMS/ISSUES

* Final approval of the SEC agreement is required to resolve the existing
dispute on this milestone. As of December 31, 1992, RL is awaiting HQ
concurrence on the resolution package.
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MILESTONE M-14-00
FY 1993

$ Millions
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MAJOR MILESTONE:
STATUS FOR END OF MONTH:

DOE DIRECTOR: R. D. Freeberg

BASELINE DATE: September 2005

M-15-00
DECEMBER 1992

MANAGER: T. M. Winctzak

PROJECTED DATE: September 2005

DESCRIPTION:

Complete the RI/FS or RFI/CMS process for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-15-O1B/C Submit final 1100-EM-1 12/92 12/92
RI/FS report to EPA and
Ecology.

M-15-02D Submit draft phase I, II, 6/93 6/93
and III FS for 200-BP-1
source areas.

M-15-04A Submit draft 300-FF-5 F/S 7/15/93 7/15/93
Phase 1/2 report to EPA
and Ecology.

ACCOMPLISHMENTS

* Submitted the final 1100-EM-1 RI Phase
Party Agreement principals on December
milestone M-15-01B/C.

II and FS Phase III Report
30, 1992, thus completing

* Initiated consolidation of all 1100 Area OUs for purposes of early
remediation.

* Initiated the qualitative risk assessment (QRA) for the 100-BC-1 limited
field investigation. An example of a QRA was presented to the regulators
on December 21, 1992.

- Initiated the evaluation of sample data in preparation of the limited
field investigation reports.

* Submitted the 100-BC-5 first round of validated groundwater data to EPA
and Ecology meeting Tri-Party Agreement interim milestone M-15-09A on
12/30/92.

* Work continues by the subcontractor to complete data validation and
evaluation efforts for preparation of the RI Phase I and FS I and II
reports for the 300-FF-5 OU.
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PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Initiate the Treatability Tests for 100-BC-1, 100-DR-1, and 100-HR-1.

* Complete consolidation of all 1100 Areas for early remediation.

* Complete the 100-BC-5, 100-HR-3, and 100-KR-4 OUs' third round of
groundwater sampling.

* Release validation reports to the regulators by the end of January for
100-DR-1.

* Complete data validation of the first and second rounds of groundwater
sampling at the 100-HR-3 OU to be available to the regulators in
January.

* Complete 100-FR-1 vadose boreholes and test pits.

* Complete 100-HR-2 and 100-FR-3 second quarter groundwater sampling.

MILESTONE STATUS/PROBLEMS/ISSUES

* The award of the 300-FF-1 OU treatability test contract has been
protested by some of the unsuccessful bidders. It has been determined
that the process of resolving the protests will take potentially as long
or longer to resolve than issuing a new request for proposal (RFP). As a
result, the present contract will be canceled and a new procurement will
be issued. This will result in a minimum of 9 months delay in
commencement of the testing activity originally scheduled for the January
timeframe.

* This milestone is on schedule.

-36-



9 1 : 7 1 9 '! 3

MILESTONE M-15-00
FY 1993

$ Millions
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MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: September 2018 PROJECTED DATE: September 2018

DESCRIPTION:

Complete the remedial actions for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* Completed sampling at the White Bluffs Pickling Acid Crib on December 7,
1992.

* Completed installation of soil gas probes at the Riverland expedited
response action (ERA) site.

* Received bids for leasing a 500 ft3/min vapor extraction system (VES) to
provide additional VES capability at the Carbon Tetrachloride ERA.

* Completed a proposal to initiate an ERA for carbon tetrachloride
contaminated groundwater in OU 200-ZP-1.

* Initiated Phase II sampling activities at the North Slope ERA.

* The environmental engineering cost assessment (EECA) for the Sodium
Dichromate ERA was issued for parallel review between the Tri-Party
Agreement principals and the general public.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Issue a contract for leasing a 500 ft3/min VES to provide additional VES
capability at the Carbon Tetrachloride ERA.

* Issue the planning proposal for the 200 West Area Groundwater ERA.

* Completed Phase I Sampling activities for the Riverland Rail Wash Pit.

* Commence 24-hour operations at the Carbon Tetrachloride ERA.

* Issue the EECA for the North Slope, Riverland Rail Wash Pit, and Pickling
Acid Crib ERAs.
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MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MILESTONE M-16-00
FY 1993

$ Millions
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MAJOR MILESTONE:
STATUS FOR END OF MONTH:

DOE DIRECTOR: J. M. Hennig

M-17-OOA:
BASELINE DATE: June 1995

M-17-00
DECEMBER 1992

MANAGER: D. E. Kelley

PROJECTED DATE: June 1995

DESCRIPTION:

Complete liquid
effluents.

M-17-OOB:
BASELINE DATE:

effluent treatment facilities and upgrades for Phase I

October 1997 PROJECTED DATE: October 1997

DESCRIPTION:

Implement best available technology/all known, available, and
methods of prevention, control, and treatment (BAT/AKART) for
liquid effluents at the Hanford Site.

reasonable
all Phase II

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-17-09A Complete definitive design of "300 7/93 7/93
Area Treated Effluent Disposal
Facility" (Project L-045H) and
submit design documentation to the
EPA and Ecology as a primary
document.

ACCOMPLISHMENTS

* Completed 90% definitive design of "300 Area Treated Effluent Disposal
Facility" (Project L-045H) and submitted design documentation to the EPA
and Ecology (M-17-09A). This design proceeds ahead of schedule.

* Completed interim milestone M-17-17D by limiting the U03/U Plant
Wastewater effluent flow to less than or equal to 250 gal/min, averaged
over the calendar month (M-17-17D).

- Completed definitive design of "Plutonium Finishing Plant Liquid Low-
Level Waste System Modification" (Project B-680H), and submitted design
documentation to the EPA and Ecology as a primary document (M-17-16C).
This design was completed ahead of schedule and was transmitted to the
EPA and Ecology in April 1992 for completion of this December 1992
interim milestone.
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* Installed flowmeter on the 400 Area Process Sewer.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Complete definitive design of the 200 Area Treated Effluent Disposal
Facility (Project W-049H) collection system.

* Complete 30% definitive design of the Project W-049H disposal system and
initiate detailed definitive design work on the disposal system.

* Initiate construction of the Project W-049H collection system.

* Initiate construction of the "242-A Evaporator/PUREX Condensate Treatment
Facility" (i.e., Project C-018H) process facility.

* Complete design work on the 300 Area Treated Effluent Disposal Facility
(Project L-045H) (M-17-09A).

* Present groundwater assessment plans to EPA and Ecology for the
216-U-14 Ditch, 216-Z-20 Crib, 216-U-17 Crib, and the 100-D Ponds by
January 1993 (M-17-13).

* Present groundwater assessment plans to EPA and Ecology for the
1325-N Liquid Wastewater Disposal Facility, 216-W-LWC Crib,
284-W Powerhouse Pond, and the 2101-M Pond by April 1993 (M-17-13).

* Initiate negotiations on additional milestones containing the terms and
conditions outlined by EPA and Ecology to allow continued discharges to
the 300 Area Process Trenches.

MILESTONE STATUS/PROBLEMS/ISSUES

* Milestone on schedule. Design work for the 300 Area Treated Effluent
Disposal Facility (Project L-045H) proceeds ahead of schedule.

* Ecology and EPA outlined the terms and conditions under which they would
approve continued discharge of the 300 Area Process Sewer to the 300 Area
Process Trenches. Conditions include abandonment of the western trench,
additional flow restrictions, additional reporting requirements, and
installation of additional flow measuring devices. RL is evaluating the
conditions and will initiate negotiations with the regulators on this
issue.

* Change request for Tri-Party Agreement milestone M-17-17D (final flow
reduction for the U03 Wastewater Effluent Stream) is under negotiation.
The final flow rate restriction (250 gal/min) for this stream will not
change, and RL has maintained the wastewater stream at or below this
flowrate restriction since August 1991. The requested modification would
allow for a temporary increase of U03 wastewater flow to accommodate the
U03 Stabilization Run. Provisions for this temporary increase are
currently included in interim Tri-Party Agreement milestone M-17-17A;
however, the provisions must be transferred administratively to interim
Tri-Party Agreement milestone M-17-17D to accommodate the revised
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schedule of the stabilization run. The total flow to Crib 216-U-14 will
not be increased as a result of this change.

- Compliance with all effluent flow restrictions contained in Tri-Party
Agreement milestone M-17 have been maintained.
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MILESTONE M-17-00
FY 1993
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MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: March 1997

MANAGER: R. J. Roberts

PROJECTED DATE: March 1997

DESCRIPTION:

Complete Waste Receiving and Processing (WRAP), Module 1, construction and
initiate operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

None.

ACCOMPLISHMENTS

* Completed construction of the glovebox mockups.

* Continued discussions pertaining to the RCRA permit application at the
monthly Tri-Party Agreement Unit Managers Meeting.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue Title 2 Design activities and complete 90% design review.

* Initiate construction of WRAP, Module 1.

MILESTONE STATUS/PROBLEMS/ISSUES

* Milestone is on schedule.

* Insurmountable difficulties in obtaining representative samples from
surrogate supercompacted wastes has required that alternative means of
sampling and characterization be evaluated. The supercompactor has been
eliminated from the transuranic (TRU) waste processing line, although a
supercompactor will be available as part of the low-level radioactive
waste processing line.
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MILESTONE M-18-00
FY 1993
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MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts

BASELINE DATE: September 1999 PROJECTED DATE: September 1999

DESCRIPTION:

Complete WRAP, Module 2, construction and initiate operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
None.

ACCOMPLISHMENTS

* Meetings were conducted with United Engineers and Contractors
the Waste Form Qualification Program Plan and Testing Status.

to review

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Complete an engineering study for WRAP 2B to develop alternatives for TRU
treatment and recommendations for treatment (proposed interim milestone
M-19-03).

* Continue preparation of the advanced conceptual design for WRAP,
Module 2A.

- Obtain approval of Tri-Party Agreement change request M-19-91-01 from
Ecology and EPA.

* Continue with waste form qualification testing.

- Initiate activities for the development of the WRAP, Module 2A,
preliminary safety analysis report.

* Prepare and approve the WRAP 2A engineering and development program plan.
This plan will outline the testing and development requirements for
technologies being considered for inclusion in the WRAP 2A waste
treatment systems.

* Obtain Key Decision 1 for WRAP 2A from HQ. This decision is required to
proceed into detailed definitive design of the project.

MILESTONE STATUS/PROBLEMS/ISSUES

* Significant technical issues continue to exist regarding the Waste
Isolation Pilot Project waste acceptance criteria impact on the design of
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WRAP, Module 2. The portion of WRAP 2 (i.e., WRAP 2B) that will receive
and process remote handled transuranic waste and contaminated hazardous
waste (i.e., mixed remote handled transuranic [RH-TRU] waste) is behind
schedule. Design of WRAP, Module 2B, cannot proceed until the Waste
Isolation Pilot Project waste acceptance criteria issues are resolved.
The portion of WRAP that was not affected by the Waste Isolation Pilot
Project waste acceptance criteria (i.e., WRAP, Module 2A) remains on
schedule. The submodularization of WRAP, Module 2, is reflected in Tri-
Party Agreement change request M-19-91-01, which is under review by
Ecology and EPA.

WRAP, Module 2A, completion and initiation of operations is on schedule
for September 1999, the Tri-Party Agreement Milestone M-19-00 due date.
The engineering study for WRAP, Module 2B, to develop alternatives for
TRU treatment and recommendations for treatment (proposed interim
milestone M-19-03) is on schedule.
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MILESTONE M-19-00
FY 1993
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MAJOR MILESTONE: M-20-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: J. 0. Bauer

BASELINE DATE: May 1996

MANAGER: S. M. Price

PROJECTED DATE: May 1996

DESCRIPTION:

Submit Part B permit applications or closure plans for all RCRA treatment,
storage, and disposal units (TSO) units.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-20-30 Submit 303-M Oxide 10/92 Dispute*
Facility Part B.

M-20-40 Submit 100-D Ponds 2/93 2/93
Closure Plan.

M-20-42 Submit Thermal Treatment 12/93 12/94*
Part B to Ecology and EPA
(T-X-3).

M-20-50 Submit 242-A 8/93 8/93
Evaporator/PUREX Plant
Process Condensate
Treatment Facility
Part B.

*See "Milestone Status/Problems/Issues."

ACCOMPLISHMENTS

* RL and Ecology met to initiate resolution of the dispute on withdrawal of
the Part A Application for the 303-M Oxide Facility and deletion of the
milestone for submitting a Part B application (M-20-30).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Submit 305-B Part B Revision 1 (M-20-08).

* Develop and submit 100-D Pond Closure Plan (M-20-40)

* Respond to Notices of Deficiency for the 222-S Laboratory Complex Part B
Permit Application (M-20-22; completed December 1991) and for the
4843 Alkali Metal Storage Facility Closure Plan (M-20-14; completed
June 30, 1991).
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MILESTONE STATUS/PROBLEMS/ISSUES

* M-20-30, "Submit 303-M Oxide Facility Part B to Ecology and EPA"--A
request to withdraw the Part A permit application for the 303-M Oxide
Facility and a change request to delete milestone M-20-30 were prepared
and transmitted to Ecology. Ecology denied both. A notice of dispute
was prepared by RL and a meeting was held with Ecology to initiate
resolution.

* M-20-40, "Submit 100-D Pond Closure Plan to Ecology and EPA"--Work is
proceeding on schedule to meet the current milestone date. A draft
closure plan is in RL review.

* M-20-42, "Submit Thermal Treatment Part B to Ecology and EPA (T-X-3)"--
Development of the Part B application for this facility has identified
several issues is resolved before a technically accurate and complete
application to be prepared. A proposal to request delay of this
milestone to December 1994 was discussed at the milestone review meeting
in December 1992.

* Hanford Facility Dangerous Waste Permit (Hanford Facility Permit)--A
tabulation of updates was prepared for the Hanford Facility Dangerous
Waste Permit Application, Rev. 0, originally submitted to the regulators
(Ecology and EPA) in October of 1991. This update is a tabulation of
changes required to reflect the Hanford Site Comments on the Draft Permit
for the Treatment, Storage, and Disposal of Dangerous Waste for the
Hanford Facility submitted to the regulators on March 16, 1992. This
update action will not be executed until approval has been received from
HQ. HQ concurrence was expected before the end of December 1992, but has
still not been received. Work was conducted to incorporate these updates
into Revision 1 of the Hanford Facility Dangerous Waste Permit
Application, now scheduled to be completed by January 31, 1993.

The schedule for reissuance by Ecology and EPA of the revised Draft
Hanford Facility Permit for public comment remains indefinite; informal
discussions with the regulators indicate that reissuance will not occur
before mid-February 1993.
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MAJOR MILESTONE: M-24-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: December 1992

MANAGER: R. R. Thompson

PROJECTED DATE: December 1992

DESCRIPTION:

Install RCRA groundwater monitoring wells at the rate of 29 in CY 1989, 30 in
CY 1990, and up to 50 per year thereafter as specified by agreed interim
milestones until all land disposal units and SSTs are determined to have RCRA-
compliant monitoring systems.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-24-00 Install 50 wells for 12/92 12/92
CY 1992.

M-24-30 Install two additional 12/93 12/93
wells RCRA around the
1325-N Crib (4 total).

M-24-31 Install 2 additional RCRA 12/93 12/93
wells around the low-
level burial grounds
(81 total)

M-24-32 Install 3 additional RCRA 12/93 12/93
wells around the GTF (13
total).

ACCOMPLISHMENTS

* Completed all actions associated with meeting the final interim milestone
(M-24-23) and the major milestone for CY 1992.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Initiate drilling activities for CY 1993 wells.

* Prepare and submit documentation of achieving a RCRA-compliant
groundwater monitoring system for the Hanford Site.

MILESTONE STATUS/PROBLEMS/ISSUES

* Hanford technical staff, working with Ecology technical staff, have
determined the locations for 26 sites to receive RCRA groundwater
monitoring wells in CY 1992. Ecology has indicated technical agreement
on reducing the CY 1992 milestone to require up to 30 wells to be drilled
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instead of the currently required 50 wells. The change package modifying
the major milestone to read "up to 50 wells per year," consistent with
the number of wells required in CY 1992, began a public review period in
April 1992. Responses to the few public comments were received and the
package was ready for signature in August. No modifications of the
proposed change in the milestone were required. The change package was
signed by all parties in December.

-54-



9 ,; 1 *~ 7 C fl

MILESTONE M-24-00
FY 1993
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MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: 3. M. Hennig

BASELINE DATE: April 1993

MANAGER: C. J. Geier

PROJECTED DATE: April 1993

DESCRIPTION:

Submit annual Hanford land disposal restrictions (LDR) report in accordance
with the LDR plan to cover the period from April 1 through March 31.

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-26-01C Submit an annual Hanford LDR 4/30/93 4/30/93
report in accordance with the
LDR plan to cover the period
from April 1 of the previous
year through March 31 of the
reporting year.

ACCOMPLISHMENTS

I The contractor initiated work on the 1993 LDR Report.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* The contractor is scheduled to issue the preliminary draft 1993 LDR
Report for RL review in March 1993.

MILESTONE STATUS/PROBLEMS/ISSUES

- This milestone is on schedule.
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MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Winctzak

BASELINE DATE: September 1993 PROJECTED DATE: September 1993

DESCRIPTION:

Complete integrated general investigations and studies for the 100 Area.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-30-05 Complete installation of all 9/93 9/93
field instrumentation and
initiate monitoring activities
necessary to perform long-term
aquifer river investigations.

ACCOMPLISHMENTS

* Completed a test plan for the 200 areas ecological assessment.

* Completed Columbia River sediment sampling; the samples are being
analyzed.

* Dispositioned comments for the Columbia River impact evaluation plan.

* Drafted cultural resources reports.

* Initiated sensitive and critical habitat reports.

* Drafted aquatic sampling report.

* Initiated activities to delineate habitats of concern as identified in
the Hanford Site baseline risk assessment methodology (HSBRAM) and the
Columbia River impact evaluation plan.

* Initiated work on the toxicology of contaminants of concern for
ecological investigations.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Issue cultural resource reports in February 1993.

* Issue Draft B of the Columbia River impact evaluation plan.

* Publish the aquatic sampling report in February 1993.
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" A meeting is scheduled in January to resolve comments concerning
DOE/RL-92-64, Estimating Aquifer Hydraulic Properties using the Ferris
Method, Hanford Site, Washington.

" Schedule a meeting to define work scope required to complete M-30-05.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: DECEMBER 1992

DOE DIRECTOR: R. W. Brown

BASELINE DATE: TBD

MANAGER: R. L. Fritz

PROJECTED DATE: TBD

DESCRIPTION:

Provide additional DST capacity. Construction complete.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-31-02 Recommend additional tank 09/30/92 08/31/93
milestones.

M-31-03 Initiate definitive 01/31/92 01/31/92
design of new
Multifunction Waste Tank
Facility.

ACCOMPLISHMENTS

Draft change request M-31-92-02, which outlines proposed future
milestones for M-31-00, is being reviewed by Ecology. Negotiations to
finalize the milestones for the Multi-Function Waste Tank Storage
Facility will begin in January.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Resolve the issues associated with the Ecology denial of the
M-31-92-03 change request.

* Begin definitive design of the new Multifunction Waste Tank Facility.

MILESTONE STATUS/PROBLEMS/ISSUES

* A change request has been developed to allow the deferral of the
evaluation of additional DST capacity needs (M-31-02) until after the
completion of the TWRS rebaselining effort. The change request was
denied based on the timeliness of the request. RL has entered dispute
resolution to resolve this interim milestone issue. Informal
negotiations to resolve the dispute are scheduled to begin in January.
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